Run llb Silicon Tracker Milestones

2002 2003 2004 2005 200

ID Milestone Q4|Q1]a2]Q3]a4|Q1[@2]Q3][@4]Q1[Q2]Q3][a4]Q1]Q2]Q3][Q4 | Q1
973 |Release Of Silicon Reconstruction Code *- 912

442 | Successful Readout of Hybrid With SASEQ Test Stand * 8/1

15 | Sensor Probing Equipment Setup And Certification Complete ‘ 11/6
433 | Successful Readout Of More Than 1 Silicon Hybrid ‘ 11/25

555 | Silicon Prototype Mechanical Stave Built ‘ 12/16

33 | Choose L0 Silicon Sensor Technology ‘ 2/5

69 |Choose L1 Silicon Sensor Technology ‘ 2/5

90 |L2-L5 Silicon Sensors Released For Production ‘ 2111

262 | Silicon L2-L5 Digital Jumper Cables Released For Production ’ 4/2

38 |LO Silicon Sensors Released For Production ‘ 4/16

70 | L1 Silicon Sensors Released For Production @ 416
982 |Release Silicon Unpacking And Translation Packages ‘ 4/30

147 | Silicon L0 Hybrids Released For Production ‘ 5/6
395 |Silicon High-mass Cables Ready ‘ 5/8

138 | SVX4 Released For Production @ 5120
250 |Silicon L0-L1 Digital Jumper Cables Released For Production ’ 6/4
832 |Silicon Cylinders Released for Production ‘ 6/10
447 | Successful Readout Of Silicon Single-unit Full-chain ‘ 6/12
987 |Release Silicon Examine Package @ 612
358 |Silicon SASEQ Test Stands Ready ‘ 6/18
194 | Silicon L1 Hybrids Released For Production ’ 6/30
237 |Silicon L0 Flex Cables Released For Production ’ 712
225 |Silicon L2-L5 Hybrids Released For Production ‘ 7115
786 | Successful Fabrication of an Electrical-grade Pre-production Silicon Stave ‘ 7M7
665 |Begin 20cm Gang Production ‘ 7125
137 | SVX4 Wafers Delivered ‘ 7/31
992 |Release Silicon Event Display Package ‘ 8/25
41 | 1st L0 Silicon Sensor Delivered @ 98
71 | 1st L1 Silicon Sensor Delivered 9/8
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ID Milestone Q4[Q1[Q2]a3[Q4[Q1]Q2]Q3[Q4[Q1[Q2]Q3]Q4[Q1]Q2[Q3[Q4 Q1

96 |25% L2-L5 Silicon Sensors Delivered And Tested ‘ 9/12

435 | Successful Readout Of Full Silicon Stave ‘ 1010

575 | Stave Shells For South Silicon Complete ‘ 10/10

1003 | Release Silicon Calibration Code Package With Documentation ‘ 11/3

253 | Silicon L0-L1 Digital Jumper Cables Produced And Tested ‘ 11/5

42 | All LO Silicon Sensors Delivered And Tested ‘ 12/3

72 | All L1 Silicon Sensors Delivered And Tested ‘ 12/3
578 | Stave Shells For North Silicon Complete ‘ 12/9
265 |Silicon L2-L5 Digital Jumper Cables Produced And Tested ‘ 12117
266 | All Silicon Digital Jumper Cables Produced And Tested ‘ 12117
497 |Silicon Layer 0 South Mechanical Assemblies Complete ‘ 12119

97 |50% L2-L5 Silicon Sensors Delivered And Tested ‘ 12/23
195 |Silicon L1 Hybrid Production Complete ‘ 113
240 |Silicon L0 Flex Cable Production And Testing Complete ‘ 115
409 | Silicon HV System Components Ready ‘ 116
944 | Decide On Final Radiation Monitoring System ‘ 1/22
563 |Stave Cores For South Silicon Complete ‘ 1/23
1009 | Release Silicon Monitoring Code Package With Documentation ‘ 1/26
635 | Silicon Module Production Begun & 127
636 | Silicon L0 Module Production Begun ‘ 1/27
653 | Silicon L1 Module Production Begun @ 129
956 | Temperature Monitoring System Ready To Be Installed ‘ 2/4
196 |Silicon L1 Hybrid Production And Testing Complete ‘ 211
502 |Silicon Layer 0 North Mechanical Assemblies Complete ‘ 2/18
372 | All Silicon Interface Crate Backplanes Produced And Tested ‘ 2/18
163 | Silicon L0 Hybrid Production Complete ‘ 2/27
675 |Module Production for L2-L5 South Silicon Begun ‘ 3/16
683 |L2-5(10/10 South Axial) Silicon Module Production Begun ‘ 316
707 |20/20 South Axial Silicon Module Production Begun ‘ 3116
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ID Milestone Q4[Q1[Q2]a3[Q4[Q1]Q2]Q3[Q4[Q1[Q2]Q3]Q4[Q1]Q2[Q3[Q4 Q1
729 |10/10 South Stereo Silicon Module Production Begun ‘ 3/16

752 |20/20 South Stereo Silicon Module Production Begun ‘ 3/16

324 | Silicon Adapter Cards Released For Production ‘ 3/26

567 |Stave Cores For North Silicon Complete ‘ 3/26

139 | All SVX4 Chips Produced And Tested Q 4/2

98 |75% L2-L5 Silicon Sensors Delivered And Tested ’ 4/9

656 | Silicon L1 Module Production Complete ‘ 4/13
509 |Silicon Layer 1 South Mechanical Assemblies Complete ’ 4/16
281 |Silicon L0-L1 Junction Cards Released For Production ‘ 4/23
291 |Silicon L2-5 Junction Cards Released For Production ‘ 4/23
308 | Silicon Twisted-pair Cables Released For Production ‘ 4/23
164 | Silicon L0 Hybrid Production And Testing Complete ’ 4/30
451 | Successful Readout Of Multiple Silicon Staves with All Final Components ’ 5/3
226 |Silicon L2-L5 Hybrid Production Complete ‘ 5/6
661 |Silicon L1 Module Production and Testing Complete ‘ 5/20
686 |10/10 South Axial Silicon Module Production Complete ’ 6/15
710 |20/20 South Axial Silicon Module Production Complete ‘ 6/15
732 |10/10 South Stereo Silicon Module Production Complete ’ 6/15
755 |20/20 South Stereo Silicon Module Production Complete ‘ 6/15
694 |10/10 North Axial Silicon Module Production Begun ‘ 6/18
717 |20/20 North Axial Silicon Module Production Begun ’ 6/18
739 |10/10 North Stereo Silicon Module Production Begun ‘ 6/18
514 |Silicon Layer 1 North Mechanical Assemblies Complete ‘ 6/21
762 |20/20 North Stereo Silicon Module Production Begun ‘ 715
227 | Silicon L2-L5 Hybrid Production And Testing Complete ‘ 712
228 | All Silicon Hybrids Produced And Tested ‘ 712
948 | Radiation Monitoring System Ready For Installation ‘ 712
876 |L1 South Silicon Complete Q 7113
99 | All L2-L5 Silicon Sensors Delivered And Tested

Q 7120
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ID Milestone Q4[Q1[Q2]a3[Q4[Q1]Q2]Q3[Q4[Q1[Q2]Q3]Q4[Q1]Q2[Q3[Q4 Q1
294 |Silicon L2-5 Junction Cards Produced And Tested ‘ 7/20

760 |20/20 South Stereo Silicon Module Testing Complete ’ 7121

676 |Module Production and Testing for L2-L5 South Silicon Complete ‘ 7/23
691 |10/10 South Axial Silicon Module Testing Complete ‘ 7/23
715 |20/20 South Axial Silicon Module Testing Complete ‘ 7/23
737 |10/10 South Stereo Silicon Module Testing Complete ‘ 7123
790 | Silicon Stave Production Begun ‘ 7/23
284 |Silicon L0-L1 Junction Cards Produced And Tested ’ 7127

104 | All Silicon Sensors Delivered And Tested ’ 7128
455 | Successful Readout of Silicon Full-sector Full-chain ‘ 7/28
677 | Module Production for L2-L5 North Silicon Begun ’ 7128
642 | Silicon L0 Module Production Complete @ 729
871 |LO South Silicon Complete ‘ 8/16
647 | Silicon L0 Module Production and Testing Complete ‘ 9/7
879 |L0-L1 South Silicon Complete @ o7
697 |10/10 North Axial Silicon Module Production Complete ‘ 9/20
720 |20/20 North Axial Silicon Module Production Complete ‘ 9/20
742 | L2-5(10/10 North Stereo) Silicon Module Production Complete ‘ 9/20
765 |20/20 North Stereo Silicon Module Production Complete ’ 10/1
702 |10/10 North Axial Silicon Module Testing Complete ‘ 10/27
725 |20/20 North Axial Silicon Module Testing Complete ‘ 10/27
747 |L2-5(10/10 North Stereo) Silicon Module Testing Complete ‘ 10/27
799 |L2-L5 Silicon Stave Production For South Complete ’ 10/27
365 |Silicon Interface Boards Ready ’ 10/27
678 |Module Production and Testing for L2-L5 North Silicon Complete ‘ 11/9
679 | Silicon Module Production And Testing Complete ‘ 11/9
770 |20/20 North Stereo Silicon Module Testing Complete ‘ 11/9
327 |Silicon Adapter Cards Produced And Tested ‘ 11/10
901 | L1 North Silicon Complete

Q 11/16
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ID Milestone Q4[Q1[Q2]a3[Q4[Q1]Q2]Q3[Q4[Q1[Q2]Q3]Q4[Q1]Q2[Q3[Q4 Q1
391 |[Silicon Low-voltage System Ready Q 1211
896 |LO North Silicon Complete 0 12/2
801 |L2-5 Silicon Stave Testing for South Complete ‘ 12/10
802 |South Silicon Staves Complete ‘ 12/10
904 |L0-L1 North Silicon Complete ‘ 12/23
930 |Silicon Cooling And Dry Gas Systems Ready For Installation ‘ 1/6
312 | Silicon Twisted-pair Cables Produced And Tested ‘ 119
411 | Downstream Silicon Readout Ready for Installation On Platform ‘ 119
811 |L2-L5 Silicon Stave Production For North Complete ‘ 2/1
864 | Silicon Cylinders Ready for Barrel Assembly ‘ 2/24
813 |L2-L5 Silicon Stave Testing For North Complete ’ 3/25
814 | North Silicon Staves Complete Q 3/25
815 | Silicon Stave Production Complete ‘ 3/25
885 |Layer 2-5 South Silicon Complete ’ 4/28
910 |Layer 2-5 North Silicon Complete ’ 5/20
889 |South Silicon Complete ‘ 6/17
914 | North Silicon Complete ‘ 7/5
917 | Silicon Ready To Move To DAB 122
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